

Description	Market Engagement Strategy	Estimated date for Market approach	Proposed Contract Duration	Market approach
Electrical switchboard compliance rectification/upgrade	Select tender	2023 Q3	3 months	Buying for Vic
Drawing updates for compliance purposes	Select tender	2023 Q3	2 months	Buying for Vic
ESM (Essential Safety Measures) rectification works	Select tender	2023 Q3	3 months	Buying for Vic
Develop standards and standing instructions for compliance	Select tender	2023 Q3	3 months	Buying for Vic
Fencing and security measures essential repairs	Select tender	2023 Q3	3 months	Buying for Vic
Tree safety works and retaining wall repairs	Select tender	2023 Q3	2 months	Buying for Vic
MSSB (Mechanical Services Switch Board) design works	Select tender	2023 Q3	2 months	Buying for Vic
High level cleaning	Select tender	2023 Q3	3 months	Buying for Vic
Auditorium defect rectification to support service delivery and improve compliance	Select tender	2023 Q3	4 months	Buying for Vic
Staff / student kitchen compliance rectification works	Select tender	2023 Q3	4 months	Buying for Vic
Access control system improve security and access to BHI facilities	Select tender	2023 Q3	3 months	Buying for Vic
Student area compliance improvements – reception / eating areas	Select tender	2023 Q3	3 months	Buying for Vic
HVAC and lighting defect improvements to Building 3 Atrium	Select tender	2023 Q3	4 months	Buying for Vic
Roof overflow upgrades	Select tender	2023 Q3	3 months	Buying for Vic
Building B4 and C2 chiller design works	Select tender	2023 Q3	4 months	Buying for Vic
Painting all sites – internal	Select tender	2023 Q3	4 months	Buying for Vic
Painting all sites – external	Select tender	2023 Q3	4 months	Buying for Vic
Ceiling tile replacement	Select tender	2023 Q3	3 months	Buying for Vic
Flooring replacement	Select tender	2023 Q3	3 months	Buying for Vic
Repair/replace roof sheets (Elgar Campus B1 & B2 / Liydale Campus L3, L4 & L5)	Select tender	2023 Q3	4 months	Buying for Vic
Network Upgrade	Select tender	2023 Q3	3 years	Vendor Panel
Exemplar / E-Oz (Sharon Norton)	Select tender	2023 Q4	3 years	Buying for Vic
Off-site storage	Select tender	2023 Q4	3 years	Buying for Vic
IR providers	SPC	2023 Q4	3 years	Panel
Telephony upgrade	Select tender	2023 Q3	3 years	Vendor Panel
Atrium improvements B4	Select tender	2023 Q3	2 months	Vendor Panel