

OFFICIAL

Description	Market Engagement Strategy	Estimated date for Market approach	Proposed Contract Duration	Market approach
Fencing and security measures essential repairs	Select tender	2023 Q3	3 months	Buying for Vic
Tree safety works and retaining wall repairs	Select tender	2023 Q3	2 months	Buying for Vic
MSSB (Mechanical Services Switch Board) design works	Select tender	2023 Q3	2 months	Buying for Vic
High level cleaning	Select tender	2023 Q3	3 months	Buying for Vic
Roof overflow upgrades	Select tender	2023 Q3	3 months	Buying for Vic
Building B4 and C2 chiller design works	Select tender	2023 Q3	4 months	Buying for Vic
Painting all sites – internal	Select tender	2023 Q3	4 months	Buying for Vic
Painting all sites – external	Select tender	2023 Q3	4 months	Buying for Vic
Ceiling tile replacement	Select tender	2023 Q3	3 months	Buying for Vic
Flooring replacement	Select tender	2023 Q3	3 months	Buying for Vic
Repair/replace roof sheets (Elgar Campus B1 & B2 / Liydale Campus L3, L4 & L5)	Select tender	2023 Q3	4 months	Buying for Vic
Exemplar / E-Oz (Sharon Norton)	Select tender	2023 Q4	3 years	Buying for Vic
Off-site storage	Select tender	2023 Q4	3 years	Buying for Vic
Telephony upgrade	Select tender	2023 Q3	3 years	Vendor Panel
HVAC/mechanical maintenance	Select tender	2024 Q2	3 years	Buying for Vic
Fire Protection Services	Select tender	2024 Q1	3 years	Buying for Vic
Plumbing and Gas Services	Select tender	2024 Q1	3 years	Buying for Vic
Electrical Maintenance	Select tender	2024 Q1	3 years	Buying for Vic
C2 Chiller & Boiler Upgrade	Select tender	2023 Q4	3 months	Buying for Vic
B2 Wood and Timber Trade Sandpit	Select tender	2023 Q4	4 months	Buying for Vic
C2 Level 5 DDA Facilities	Select tender	2024 Q1	4 months	Buying for Vic
BHI Café's	Select tender	2024 Q2	On-going	Buying for Vic
Mechanical Services Switch Board replacements	Select tender	2024 Q2	3 months	Buying for Vic
Building B10 Boiler Works	Select tender	2024 Q2	2 months	Buying for Vic
Plumbing works B3, B10	Select tender	2024 Q2	1 month	Buying for Vic
Basement structural remediation	Select tender	2024 Q2	3 months	Buying for Vic
Rectify ventilation C2 levels 2, 4, 6 and 7	Select tender	2024 Q2	2 months	Buying for Vic
C2 building backlog maintenance and repairs	Select tender	2024 Q2	4 months	Buying for Vic
Ventilation and plumbing welding bay works	Select tender	2024 Q2	2 months	Buying for Vic
Security	Select tender SPC	2024 Q4	5 years	Buying for Vic
Printing – copiers	Select tender	2024 Q3	5 years	Buying for Vic
Drainage & Landscape works	Select tender	2024 Q2	6 months	Buying for Vic
SMS Messaging	Select tender	2024 Q4	3 years	Buying for Vic
Uniforms	Select tender	2024 Q4	3 years	Buying for Vic
Parking	Select tender	2024 Q3	5 years	Buying for Vic
Hybrid Meeting Rooms (re-tender)	Select tender	2024 Q3	1 year	Vendor Panel

Effective as of 1st April 2024

OFFICIAL