+ +

= @ @Q - —
||||, — = ] @
STEP 2 STEP 3 STEP 4 STEP 5 STEP 6 STEP 7
CUSTOMER PRINT & COMPILE SET UP STAMPERS ASSEMBLY INVOICING RECEIVE
PLANNING METALWORK PRINTWORK & VINYL PRODUCTION & PACKAGING & SHIPPING RECORDS
Artwork & Audio Artwork is Printed & Assembled for Printwork is Gathered Stampers are Set Up Printwork & Records Remaining Balance Yay!
Files are Uploaded for Center Labels & Record Jackets & Prepped for Production & Tested for Vinyl Run are Combined & Packaged Boxed Records are
Proofing & Approval Audio is Transferred by Labeled & Shipped Out

Direct Metal Mastering (DMM)

WEEK 1 & 2 WEEK 3 WEEK 4 WEEK 5 WEEK 6 23 Busioss bays

Average of
2 Business Days

Records are Shipped
via Courier Service

Center Labels are
Prepped for Vinyl
Pressing

Audio Masters are
Cut, Plated & Tested

Audio Masters are
Cut, Plated & Tested

Customer to Upload
Artwork for Center

Label & Record Jacket I I

Customer to Review I Artwork is Printed, I Artwork is Printed, I Record Jackets are I Center Labels are I Records are Shrink I Records are Shipped

for Remaining Balance

Stampers are Set Up Records are Sleeved &
& Matched with Center Inserted into Jackets

Customer Invoiced I

Labels for Pressing Vinyl

& Approve Art Proofs Trimmed, Die Cut, Trimmed, Die Cut, Prepped for Record Prepped for Vinyl Wrapped & Boxed via Courier Service
Glued & Folded Glued & Folded Assembly Pressing

Customer to List all
Track Names & Lengths
with Audio Uploads

Cut, Plated & Tested Prepped for Record Counted & Cured Wrapped & Boxed

Audio Masters are I Record Jackets are I Vinyl is Inspected, I Records are Shrink
Assembly

Artwork is Printed,
Trimmed, Die Cuf,
Glued & Folded




