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Outcome 
Indicator 

HR - Aktivnosti povezane s odabirom 9 lokalnih zajednica/srednjih škola/60+ 
osoba za uključivanje u program „Potencijali zajednice 
 
EN - Activities related to the selection of 10 local communities/secondary 
schools/60+ persons for inclusion in the "Community Potentials" Program 

Planned 
Numerical 
Indicators for 
the Period 
from 1.1. to 
31.12.2024 

5 

Description of 
Achieved 
Planned 
Outcome in the 
Period from 
1.3. to 
31.7.2024 

HR - Aktivnost se odnosila na doprinos u definiranju kriterija/pitanja za 
identifikaciju lokalnih zajednica, učenika i starijih osoba koje će biti uključene,  
Pokazatelji za ovu aktivnost odnose se na doprinos u definiranju 5 pitanja i 
sudjelovanje na najmanje 3 sastanka. 
 
ZORA i EURAC doprinijeli su ukupnom razvoju upitnika za odabir sudionika 
programa i3.0 “Potencijali zajednice”. Upitnik je podijeljen u tri dijela za 
procjenu sposobnosti triju lokalnih sudionika: 
1. Mišljenja o zadovoljstvu 
2. Otvorena pitanja o konceptu „Grad kakav želim“. 
3. Motivacija 
Ukupno je definirano 9 glavnih pitanja. 
Partneri su bili uključeni u organizaciju tri sastanka kako bi se definirali 
najprikladniji kriteriji (sastanci s članovima konzorcija radi usklađivanja vrste 
istraživanja, duljine i najboljih tema). Prvi sastanak bio je sastanak 
usklađivanja između ZORA-e, EURAC-a i Fortress Culture 21. lipnja, 2 
sastanak između ZORA-e i EURAC-a 3. i 8. srpnja kako bi se zaključili 
upitnici. Konačno, ZORA je 24. lipnja prisustvovala sastanku s predstavnicima 
gradova i škola u Karlovačkoj županiji. 
Ostali sastanci usklađivanja održani su s Nacionalnom zakladom i drugim 
članovima konzorcija kako bi se definirao cilj upitnika i kriteriji za odabir 
programa, uključujući sastanak tijekom sastanka konzorcija u Šibeniku 6. 
lipnja. 



    
 

 
 

ZORA je 24. lipnja 2024. godine sudjelovala na susretu sudionika Programa 
„Potencijali zajednice“ iz Karlovačke županije u Slatkovodnom akvariju 
Aquatika u Karlovcu. Uz predstavnike Nacionalne zaklade za razvoj civilnog 
društva sudjelovali su i predstavnici Zaklade za održivi razvoj lokalnih 
zajednica i turizma – ZORA. 
EURAC je pregledao cjelokupni upitnik i uskladio detalje sa Zakladom ZORA. 
 
EN - The activity related to the contribution in the definition of 
criteria/questions for the identification of local communities, students and 
seniors to be involved. Es. Basic knowledge of sustainable development 
concepts/energy / etc.   
Indicators for this activity refer to the contribution in the definition of 5 
questions and participation in at least 3 meetings. 
 
ZORA and EURAC contributed to the overall questionnaire development to 
select participants to the i3.0 “Community Potentials” program. The 
questionnaire was divided into three sections deemed to assess three local 
participants' aptitudes: 

1. Opinions on local satisfaction  

2. Open questions on „The city I want“ concept 

3. Motivation 

Overall 9 main questions have been defined. 
Partners have been involved in the organization of three meetings to define 
the most appropriate criteria (meetings with the consortium members to align 
on the survey type, length and best topics). The first meeting was an 
alignment meeting between ZORA, EURAC and Fortress Culture the 21st of 
June, 2 meetings between ZORA and EURAC the 3rd and the 8th of July to 
conclude the questionnaires. Finally, ZORA attended an in presence visit the 
24th of June in Karlovac County. 
Other alignment meetings have been done with the National Foundation and 
other consortium members to define the questionnaire target and criteria for 
program selection, including a meeting during the consortium meeting in 
Šibenik the 6th of June. 
ZORA took part on 24th of June 2024, in a meeting of participants of the 
"Community Potentials" Program from Karlovac County that was held at the 
Aquatika freshwater aquarium in Karlovac. Representatives of the Foundation 
for Sustainable Development of Local Communities and Tourism – ZORA 
participated together with the National Foundation for Civil Society 
Development representatives. 
EURAC reviewed the overall questionnaire through alignment meetings with 
ZORA. 
 

Planned 
Numerical 
Indicator for 
the Period 
from 1.3. to 
31.7.2024 
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Achieved 
Numerical 
Indicator for 
the Period 
from 1.3. to 
31.7.2024 

9 



    
 

 
 
Description of 
Achieved 
Outcome in the 
Period from 
1.8. to 
31.12.2024 

 Concluded in the previous reporting period 
 

Planned 
Numerical 
Indicator for 
the Period 
from 1.8. to 
31.12.2024 

N.A. 

Achieved 
Numerical 
Indicator for 
the Period 
from 1.8. to 
31.12.2024 

N.A. 

Explanation of 
Potential 
Deviations 
Between 
Achieved and 
Planned 
Outcomes in 
the Reporting 
Period 

I Semester 

 
HR – Nije bilo odstupanja, aktivnosti su uspješno odrađene. 
EN - No deviations, this action is successfully concluded. 
 
 
II Semester 

 
HR – Nije bilo odstupanja, aktivnosti su uspješno odrađene u prvom 
izvještajnom razdoblju. 
EN - No deviations, this action is successfully concluded. 
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Outcome 
Indicator 

HR - Analiza/Istraživanje o modelima održivog ulaganja u razvoj programskog 
područja i3.0. Strateškog partnerstva 
(navedite provedene analize/istraživanja te detaljno navedite provedene 
aktivnosti) 
 
EN - Analysis/Research on models of sustainable development for the specific 
i3.0 program area 

Planned 
Numerical 
Indicators 
for the 
Period from 
1.1. to 
31.12.2024 

12 

Description 
of Achieved 
Planned 
Outcome in 

HR - Aktivnost vezana uz prikupljanje najboljih praksi vezanih uz održivi razvoj 
(eventualno potkrijepljena sa 1-2 stručna intervjua) u sljedećim područjima: 
održiva energija / Novi europski Bauhaus / proizvodnja hrane / kultura / 
poboljšana kvaliteta života / turizam 



    
 

 
 
the Period 
from 1.3. to 
31.7.2024 

Pokazatelji za ovu aktivnost odnose se na broj prikupljenih najboljih praksi 
(najmanje 10-12). 
EURAC je definirao kriterije odabira, osigurao obrazac za prikupljanje podataka i 
finalizirao izvješće 
EURAC i ZORA pratili su temu projekta koja im je dodijeljena, a to je „Održivi 
razvoj lokalnih zajednica u Hrvatskoj i na Euro-Mediteranu“. 
Kako bi se osigurao rigorozan odabir studija slučaja, uspostavljeni su sljedeći 
kriteriji: 
- Inovativnost i kreativnost: Projekti moraju pokazati inovativne pristupe i 
kreativna rješenja u rješavanju izazova održivog razvoja, energetske tranzicije i 
digitalizacije. 
- Utjecaj na održivost: Naglasak je stavljen na projekte koji prikazuju opipljive 
rezultate i mjerljive učinke na metriku održivosti, uključujući ekološke, društvene i 
ekonomske aspekte. 
- Integracija digitalnih tehnologija: Projekti bi trebali iskoristiti digitalizaciju za 
poboljšanje učinkovitosti, povezanosti i korisničkog iskustva, usklađujući se s 
načelima Novog europskog Bauhausa. 
- Skalabilnost i repliciranje: Razmatraju se projekti koji nude skalabilne i 
replicirane modele, s potencijalom za šire usvajanje u različitim urbanim 
kontekstima. 
- Angažman zajednice: favoriziraju se projekti koji daju prednost uključivanju 
dionika, sudjelovanju zajednice i uključivim procesima donošenja odluka. 
 
ZORA i EURAC pridonijeli su ukupnoj zbirci najboljih praksi (ukupno 16, 14 
EURAC, 2 ZORA), uključujući primjere iz različitih urbanih/ruralnih područja i s 
različitim referentnim veličinama naselja/zajednica. Detaljno, najbolje prakse 
spadaju u sljedeće podteme: energetska tranzicija, digitalizacija, mobilnost, 
održivi razvoj turizma, zero waste gradovi. 
 
EN - The activity related to the collection of best practices related to sustainable 
development (eventually supported by 1-2 expert interviews) in the following 
areas: sustainable energy / New European Bauhaus / food production/culture / 
enhanced life quality /tourism 
Indicators for this activity refer to the number of best practices collected (at least 
10-12). 
EURAC defined the selection criteria, provided the template for data collection 
and finalized the report 
EURAC and ZORA followed the project theme assigned to them, i.e., 
“Sustainable development of local communities in Croatia and in the Euro-
Mediterranean”. 
To ensure the rigorous selection of case studies, the following criteria were 
established: 

- Innovation and Creativity: Projects must demonstrate innovative 
approaches and creative solutions in addressing sustainable 
development, energy transition, and digitization challenges. 

- Impact on Sustainability: Emphasis is placed on projects that 
showcase tangible outcomes and measurable impacts on 
sustainability metrics, including environmental, social, and economic 
aspects. 

- Integration of Digital Technologies: Projects should leverage 
digitalization to enhance efficiency, connectivity, and user experience, 
aligning with the principles of the New European Bauhaus. 

- Scalability and Replicability: Consideration is given to projects that 
offer scalable and replicable models, with the potential for broader 
adoption across diverse urban contexts. 



    
 

 
 

- Community Engagement: Projects that prioritize stakeholder 
involvement, community participation, and inclusive decision-making 
processes are favored. 

 
ZORA and EURAC contributed to the overall collection of best practices (16 
overall, 14 EURAC, 2 ZORA), including examples from different urban/rural 
areas and with different reference sizes of settlements/communities. In detail, 
the best practices fall under the following subtopics: energy transition, 
digitalization, mobility, sustainable tourism development, zero waste cities. 
 

Planned 
Numerical 
Indicator for 
the Period 
from 1.3. to 
31.7.2024 

12 

Achieved 
Numerical 
Indicator for 
the Period 
from 1.3. to 
31.7.2024 

16 

Description 
of Achieved 
Outcome in 
the Period 
from 1.8. to 
31.12.2024 

HR – EURAC je proveo 2 intervjua temeljem povratnih informacija dobivenih od 
Nacionalne zaklade o primjenjivosti odabranih najboljih praksi i interesu lokalnih 
zajednica: 

1. Intervju s Rossanom Ercolinijem, koji predstavlja talijanski centar Zero 
Waste i koji je vodio razvoj studije slučaja Capannori: „Centro Ricerca 
Rifiuti Zero del Comune di Capannori“. Intervju je pružio uvid u to kako je 
ova zajednica postala međunarodni primjer za smanjenje i obradu 
otpada. 

2. Intervju s Federicom Pulsellijem i Enricom Nocentinijem koji predstavljaju 
najbolju praksu projekta „CO2 PACMAN Project: COoperation and CO-
designing PArtnership for CliMAte Neutrality“. CO2 Pacman ima za cilj 
osnažiti zajednice u borbi protiv klimatskih promjena pružanjem alata, 
znanja i prilika za suradnju kako bi se razvile strategije za postizanje 
klimatski neutralnih otoka. 

 
 
EN - EURAC conducted 2 interviews based on the feedback received from the 
National Foundation regarding the applicability of selected Best Practices and 
the interest to local communities: 
 

 1 interview to Rossano Ercolini, who represents the Italian hub of Zero 
Waste and who guided the development of the case study of Capannori: 
“Centro Ricerca Rifiuti Zero del Comune di Capannori”. The interview 
gave insights into how the community became an international example 
for waste reduction and treatment. 

 1 interview to Federico Pulselli and Enrico Nocentini representing the 
best practice of “CO2 PACMAN Project: COoperation and CO-designing 
PArtnership for CliMAte Neutrality”. CO2 Pacman has the aim to 
empower communities to tackle climate change by providing tools, 



    
 

 
 

knowledge, and collaborative opportunities to create strategies for 
achieving climate-neutral islands. 

 

Planned 
Numerical 
Indicator for 
the Period 
from 1.8. to 
31.12.2024 

 
2 

Achieved 
Numerical 
Indicator for 
the Period 
from 1.8. to 
31.12.2024 

 
2 

Explanation 
of Potential 
Deviations 
Between 
Achieved 
and Planned 
Outcomes 
in the 
Reporting 
Period 

I Semester 

 
HR - Nema značajnijih odstupanja, planirani intervjui će se obaviti u sljedećem 
semestru, zbog kašnjenja početka praktičnih aktivnosti i nedostupnosti 
stručnjaka tijekom ljetnog razdoblja. Prikupljeno je više najboljih praksi u 
usporedbi s početnim brojevima kako bi se pružio bolji pregled odabranih tema. 
 
EN - No significant deviations, interviews will be done in the next semester, 
because of the delay in the starting of practical activities and the unavailability of 
experts during the summertime. More best practices compared to the initial 
numbers have been collected in order to provide a better overview of the 
selected topics. 
 
 
II Semester 
 

HR - Bez odstupanja, 2 intervjua su provedena u drugom polugodištu. Zadatak 
je uspješno izvršen. 

EN - No deviations, 2 interviews have been conducted in the second semester. 
The task is successfully accomplished. 
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Outcome 
Indicator 

HR - Organizacija programa izobrazbe za uključene (su) dionike 
EN - Organization of training programs for the involved stakeholders 

Planned 
Numerical 
Indicators 
for the 
Period from 
1.1. to 
31.12.2024 
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Description 
of Achieved 
Planned 
Outcome in 
the Period 
from 1.3. to 
31.7.2024 

HR – Aktivnost se odnosi na organizaciju programa obuke za uključene dionike. 
 
Pokazatelji za ovu aktivnost odnose se na doprinos u definiranju 2 studijska 
posjeta + 3 dana radionica (vikend), 1 koncept za dugoročni plan provedbe, 1 
osnovni modul za 2 vikend radionice. 
 
ZORA i EURAC doprinijeli su pripremi i izradi dugoročnog plana (5 godina) za 
područje „Održivi razvoj lokalnih zajednica“ te izradi programa i koncepata 
nastavnih modula (za 2 vikend radionice).  
Što se tiče organizacije radionica, EURAC i ZORA su pripremili tablice s 
organizacijom dana i temama koje će se obrađivati na radionicama pod 
pretpostavkom da svaka radionica traje 2 dana (npr. subota i nedjelja) i treba 
uključiti sve četiri i3.0 teme područja. Zapravo, radionice bi trebale biti 
osmišljene tako da budu interaktivne, s mješavinom prezentacija, grupnih 
rasprava, studija slučaja i praktičnih vježbi prilagođenih lokalnom kontekstu.  
 
EURAC je osmislio aktivnosti za radionice koje će biti interaktivne, s mješavinom 
prezentacija, grupnih rasprava, studija slučaja i praktičnih vježbi prilagođenih 
lokalnom kontekstu, što bi moglo biti provedba akcija/koncepata povezanih s 
područjem „Održive zajednice ”, na temelju ulaznih podataka koji su već 
navedeni u prijavnom obrascu dostavljenom na poziv. 
 
Što se tiče dugoročnog plana provedbe, cilj je bio izraditi 5-godišnji plan za 
sveobuhvatan obrazovni program usmjeren na osnaživanje malih zajednica u 
unutrašnjosti Hrvatske za održivi razvoj.  Ovaj program dio je glavnog cilja 
Strateškog partnerstva i3.0: stvoriti novi inovativni model ulaganja u društveni 
razvoj koji stvara održivost i povećava potencijal lokalnih zajednica (u Hrvatskoj i 
na Mediteranu). 
 
Ciljna publika:  
- Faza 1 (2024.): 40 sudionika (20 mladih iz srednjih škola & 20 starijih (60+)) iz 
10 odabranih lokalnih zajednica.  
 
- Faza 2 (2025.-2028.): zadržati angažirane sudionike prve godine i proširiti 
doseg programa kako bi uključio dodatne sudionike iz početnih 10 zajednica (s 
ciljem okupljanja 10 sudionika u svakoj zajednici)  
 
- Faza 3 (2029): Diplomanti programa postaju mentori za buduće sudionike 
programa ili u drugim zajednicama. 
 
EN - The activity is related to the organization of training programs for the 
involved stakeholders. 
 
Indicators for this activity refer to the contribution in the definition of 2 study visits 
+ 3 days workshops (weekend), 1 concept for long-term implementation plan, 1 
basic module for the 2-weekend workshops. 
 
ZORA and EURAC contributed to the preparation and development of long-term 
plan (5 years) for Area “Sustainable development of local communities” and the 
development of the program and concepts for the teaching modules (for 2 
weekend workshops).  
Concerning the workshop organization EURAC and ZORA has prepared tables 
with the organization of the days and topics that will be covered in the 
workshops on the assumption that each workshop lasts 2 days (e.g., Saturday 
and Sunday) and should include all four i3.0 topic areas. In fact, the workshops 



    
 

 
 

should be designed to be interactive, with a mixture of presentations, group 
discussions, case studies, and practical exercises adapted to local contexts.  
 
EURAC has designed the activities for the workshops to be designed to be 
interactive, with a mix of presentations, group discussions, case studies and 
practical exercises adapted to local contexts, which could be the implementation 
of actions/concepts related to the area “Sustainable Communities,” based on the 
inputs already drafted in the application form submitted to the call. 
 
Concerning the long-term implementation plan the goal was to provide a 5-year 
plan for a comprehensive educational program focused on empowering small 
communities in inland Croatia for sustainable development.  This program is part 
of the main objective of the i3.0 Strategic Partnership: to create a new innovative 
model of investment in societal development that creates sustainability and 
increases the potential of local communities (in Croatia and the Mediterranean). 
 
Target Audience:  

- Phase 1 (2024): 40 participants (20 young people from secondary 
schools & 20 seniors (60+)) from 10 selected local communities.  

 
- Phase 2 (2025-2028): To keep engaged participants of year 1 and 

expand the program reach to include additional participants from the 
initial 10 communities (aiming to gather 10 participants in each 
community)  
 

- Phase 3 (2029): Graduates of the program become mentors for future 
program participants or in other communities. 

Planned 
Numerical 
Indicator for 
the Period 
from 1.3. to 
31.7.2024 

 
2 

Achieved 
Numerical 
Indicator for 
the Period 
from 1.3. to 
31.7.2024 

 
2 

Description 
of Achieved 
Outcome in 
the Period 
from 1.8. to 
31.12.2024 

HR - U skladu sa dogovorom partnera i Nacionalne zaklade, održana je jedna od 
dvije planirane vikend radionice. Radionica je održana u Zadru 7. i 8. studenog, 
okupivši predstavnike 8 hrvatskih zajednica odabranih u okviru i3.0 Strateškog 
partnerstva. 
Dana 8. studenog, EURAC tim je vodio sudionike kroz igru "Zamišljeni grad", 
interaktivnu aktivnost osmišljenu kako bi osnažila sudionike da razviju ideje za 
lokalno planiranje u svojiim gradovim. 
Zaklada Zora je, u suradnji s ostalim lokalnim partnerima i3.0, facilitirala 
radionice, osiguravajući nesmetano izvođenje i aktivno sudjelovanje na 
hrvatskom jeziku. 
Kao dio radionice, Zora je također predstavila studiju slučaja "Zero Waste 
Capannori", jedan od ključnih primjera dobre prakse među 16 identificiranih 
tijekom prvog polugodišta, pružajući vrijedne uvide za potencijalnu lokalnu 
prilagodbu. 
 



    
 

 
 

EN - In alignment with the National Foundation's request, one of the two planned 
weekend workshops have been delivered. The workshop took place in Zadar on 
November 7th and 8th, bringing together representatives from the eight Croatian 
communities selected within the i3.0 Strategic Partnership. 
 
The 8th of November, the Eurac team guided participants through the “Imaginary 
City Game,” an interactive activity designed to empower people to come up with 
local planning ideas for their small towns.  
 
Zora, in collaboration with the other i3.0 local partners, facilitated the sessions, 
ensuring smooth execution and active participation in Croatian language. 
As part of the workshop, Zora also presented the Zero Waste Capannori case 
study, a key Best Practice among the other 16 found during the first semester, 
offering valuable insights for potential local adaptation. 

Planned 
Numerical 
Indicator for 
the Period 
from 1.8. to 
31.12.2024 

 
2 weekend workshops / 2 radionice - modula 

Achieved 
Numerical 
Indicator for 
the Period 
from 1.8. to 
31.12.2024 

 
1 weekend workshops / 1 radionica-modul 

Explanation 
of Potential 
Deviations 
Between 
Achieved 
and Planned 
Outcomes in 
the 
Reporting 
Period 

I Semester 

 
HR - Nema značajnijih odstupanja. Koncept dugoročnog plana provedbe i 
osnovni modul za 2 vikend radionice isporučeni su na vrijeme.  
Radionice u trajanju od dva vikenda planirane su za drugi semestar 2024. 
godine (iako će se prema zaključku sa sastanka partnera u Šibeniku održati 
vjerojatno samo jedna u studenom u Šibeniku). Iz tog razloga ostvareni brojčani 
pokazatelj je 2/4. 
 
EN - No significant deviations. The Concept for long-term implementation plan 
and the basic module for the 2-weekend workshops have been delivered on 
time.  
The two-weekend workshops are planned for the second semester 2024 
(although probably only one will be done in November in Šibenik, according to 
the decision of partners coordination meeting in Šibenik in June). For this 
reason, the achieved numerical indicator is 2/4. 
 
II Semester 

HR - Malo odstupanje. Održana je 1 od 2 planirane radionice zbog zajedničke 
odluke Nacionalne zaklade i partnera i3.0. 

EN - Slight deviation. Only 1 out of 2 planned workshops have been delivered 
because of a common decision of the National Foundation team. 
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Outcome 
Indicator 

HR - Promocija i3.0. Strateškog partnerstva 
EN - Promotion and Visibility activities 

Planned 
Numerical 
Indicators 
for the 
Period from 
1.1. to 
31.12.2024 

58 
 

Description 
of Achieved 
Planned 
Outcome in 
the Period 
from 1.3. to 
31.7.2024 

HR - Aktivnost je povezana s kombiniranim promotivnim aktivnostima za i3.0 
Strateško partnerstvo.  
 
Pokazatelji za ovu aktivnost u prvom izvještajnom razdoblju odnose se na 
doprinos u realizaciji 1 objave tjedno na FB-u, 2 objave mjesečno na LN i 1 
članak/mjesec na web stranici ZORA na namjenskoj web stranici, počevši od 
svibnja 2024. dok je u drugom izvještajnom razdoblju predviđena 1 press 
konferencija, 1 promotivni spot. 
Za izračun planiranih brojčanih pokazatelja od razdoblja 1.1. do 31.12.2024., 
svibanj 2024. je uzet kao početni mjesec za diseminaciju projekta. Dakle, 
uključene stavke su sljedeće: 32 FB objave, 16 LN objava, 8 članaka na web 
stranici ZORA, 1 tiskovna konferencija i 1 promotivni video, ukupno 58 
aktivnosti. 
  
ZORA i EURAC pridonijeli su stvaranju i redovitom ažuriranju tema plana 
objavljivanja na društvenim medijima za 2024. o aktivnostima povezanim s i3.0 
strateškim partnerstvom. Redovito objavljivanje aktivnosti na Facebooku, 
LinkedInu i web stranici Zaklade Zora Izrada i3.0 landing stranice za i3.0 
Strateško partnerstvo (https://zaklada-zora.hr/hr/stratesko-partnerstvo/).  
Partneri su u prvom izvještajnom razdoblju objavili 13 redovnih objava sadržaja 
o partnerskim aktivnostima na ZORA Facebook stranici i 11 na LinkedIn stranici 
te 4 vijesti o partnerskim aktivnostima na namjenskoj odredišnoj stranici na 
ZORA web stranici. 
EURAC je ponovno objavio materijale ili ih podijelio na LinkedInu putem profila 
službenih kanala tvrtke i profila istraživača. 
 
EN - The activity is related to the combined promotional activities for the i3.0 
Strategic Partnership.  
 
Indicators for this activity in the first reporting period refer to the contribution in 
the realization of 1 post * week on FB, 2 posts per month on LN, and 1 
article/month on the ZORA website on a dedicated webpage, starting May 2024. 
While in the second reporting period a press conference, 1 promotional video is 
foreseen. 
To calculate the planned numerical indicators from period 1.1 to 31.12.2024, 
May 2024 was considered as the starting month for the project dissemination. 
Therefore, the items included are the following: 32 FB posts, 16 LN posts, 8 
articles on the ZORA website, 1 press conference and 1 promotional video, for a 
total of 58 overall activities. 
  

ZORA and EURAC contributed to creating and regularly updating 2024 social 
media posting plan topics about i3.0 Strategic Partnership related activities. 
Posting regularly about activities on Facebook, LinkedIn and Zora Foundation 
web page creating i3.0 landing page for i3.0 Strategic partnership 
(https://zaklada-zora.hr/en/stratesko-partnerstvo/).  

https://zaklada-zora.hr/en/stratesko-partnerstvo/


    
 

 
 

The partners published 13 regular posts of content about the partnership 
activities on ZORA Facebook page and 11 on LinkedIn page and 4 news article 
per month regarding the partnership activities on a dedicated landing page on 
the ZORA web site during the first reporting period. 
EURAC reposted the materials or shared on LinkedIn through official company 
channels profile and researcher’s profile 
 

Planned 
Numerical 
Indicator for 
the Period 
from 1.3. to 
31.7.2024 

21 

Achieved 
Numerical 
Indicator for 
the Period 
from 1.3. to 
31.7.2024 

28 

Description 
of Achieved 
Outcome in 
the Period 
from 1.8. to 
31.12.2024 

HR 
U drugom izvještajnom razdoblju nastavljene su aktivnosti vezane uz vidljivost 
projekta, prateći iste pokazatelje kao u prvom razdoblju: 1 objava tjedno na 
Facebooku, 2 objave mjesečno na LinkedInu te 1 članak mjesečno na ZORA 
web stranici na posebno posvećenoj podstranici. 

EURAC je promovirao aktivnosti i3.0 na ISOCARP Svjetskom kongresu o 
planiranju u Sieni kroz interaktivnu posebnu sesiju. Predložena aktivnost bila je 
planerska igra pod nazivom “The Springfield Game” (kasnije za potrebe 1. 
modula preimenovana u “Zamišljeni grad”) , osmišljena kako bi sudionike vodila 
u predlaganju dugoročnih održivih rješenja za male zajednice u Hrvatskoj. 

18 međunarodnih sudionika, uključujući urbaniste, istraživače i arhitekte, aktivno 
su sudjelovali u igranju igre “The Springfield Game” tijekom posebne sesije. 

EURAC objave na LinkedInu: 1 

Alice/Elisa/Adriano/Irene - posebna sesija “The Springfield Game” na ISOCARP 
konferenciji 2024. (listopad 2024.) 

Zaklada ZORA je u drugom izvještajnom razdoblju na svojoj Facebook stranici 
imala 25 tematskih objava, na LinkedIn profilu 20 tematskih objava te na landing 
stranici i3.0 Strateškog partnerstva 8 tematskih članaka, sve na temu i3.0 
Strateškog partnerstva. 

Kao jedan od i3.0 Strateških partnera Zaklada ZORA pozvana je i sudjelovala na 
završnom događaju Erasmus+ projekta Sustain4Seniors Hub, održanom u 
Šibeniku u organizaciji naših partnera iz Tvrđave kulture Šibenik, kao dio i3.0 
Strateškog partnerstva. 

 
EN 
In the second semester there was the continuation of visibility activities following 
the same indicators as in the first semester: 1 post * week on FB, 2 posts per 
month on LN, and 1 article/month on the ZORA website on a dedicated 
webpage. 



    
 

 
 

 
EURAC promoted the i3.0 activities at ISCORACP World Planning Congress in 
Siena through an interactive special session. The activity proposed was a 
planning game called “The Springfield Game”, meant to guide participants into 
proposing long term sustainable solutions for small communities in Croatia. 
18 International participants: urban planners, researchers and architects actively 
played “The Springfield Game” during the special session. 
 
EURAC posts on LinkedIn: 1 
Alice/Elisa/Adriano/Irene - “The Springfield Game” special session at the 
ISOCARP Conference 2024 (October 2024)  
 
The ZORA Foundation had 25 thematic posts on its Facebook page during the 
second reporting period, 20 thematic posts on its LinkedIn profile, and 8 thematic 
articles on the i3.0 Strategic Partnership landing page, all focused on the topic of 
the i3.0 Strategic Partnership. 
 

As one of the i3.0 Strategic Partners, the ZORA Foundation was invited and 
participated in the final event of the Erasmus+ project Sustain4Seniors Hub, held 
in Šibenik, organized by our partners from the Šibenik Fortress of Culture, as 
part of the i3.0 Strategic Partnership. 

Planned 
Numerical 
Indicator for 
the Period 
from 1.8. to 
31.12.2024 

37 

Achieved 
Numerical 
Indicator for 
the Period 
from 1.8. to 
31.12.2024 

54 ZORA + 1 (Eurac contribution)  

Explanation 
of Potential 
Deviations 
Between 
Achieved 
and Planned 
Outcomes 
in the 
Reporting 
Period 

I Semester 
 
HR - Odgoda u pokretanju praktičnih aktivnosti i3.0 Strateškog partnerstva 
utjecala je na dinamiku nekih od planiranih datuma objava na društvenim 
mrežama, no ukupno gledano planirani broj objava/tema bio je čak i veći od 
planiranog. 
 
EN - The delay in starting practical i3.0 Strategic Partnership activities influenced 
the dynamics of some of the planned social media posts dates, but the planned 
number of posts/topics was even greater than the planned ones. 
 
II Semester 

HR - Planirani broj objava/tema Zaklade ZORA bio je veći od predviđenog. 

Mogućnost sudjelovanja EURAC tima na događaju ISOCARP konferencije 
osigurana je izmjenom proračuna i rezultirala velikom međunarodnom 
vidljivošću, kako uživo, tako i na društvenim mrežama. 

 



    
 

 
 

EN - The planned number of ZORA’s social media posts/topics was even greater 
than the planned ones. 
 
The possibility of participating in the ISOCARP Conference event has been 
ensured through the amendment of the budget for EURAC team and resulted in 
large international visibility both in person and on social media. 

 

Task 5 

Outcome 
Indicator 

HR - Koordinacijski sastanci sa strateškim partnerima u sva 4 programska 
područja 
EN - Coordination meeting with strategic partners  

Planned 
Numerical 
Indicators 
for the 
Period from 
1.1. to 
31.12.2024 

3 
 

Description 
of Achieved 
Planned 
Outcome in 
the Period 
from 1.3. to 
31.7.2024 

HR - Aktivnost se odnosi na sudjelovanje i organizaciju koordinacijskih 
sastanaka sa strateškim partnerima. 
 
Pokazatelji ove aktivnosti odnose se na sudjelovanje na 3 koordinacijska 
sastanka. 
 
ZORA i EURAC doprinijeli su sudjelovanju na koordinacijskim sastancima s 
lokalnim i međunarodnim partnerima koji su održani: 
- od 12. do 14. ožujka u Zadru (predstavnici Zaklada ZORA osobno, EURAC 
online),  
- od 5. do 7. lipnja održan je sastanak Konzorcija u Šibeniku (prisutni 
predstavnici ZORA i EURAC) 
- 24. lipnja predstavnice Zaklade ZORA sudjelovale  su na inicijalnom sastanku 
Potencijali zajednice u Karlovcu sa sudionicima s područja Karlovačke županije. 
 
EURAC radi na organiziranju studijskog posjeta Castelfranco Venetu, Bolzanu i 
Trentu koji će se održati u Italiji od 14. do 18. listopada 2024. EURAC se brine 
za kompletnu organizaciju agende, studijskih posjeta, ručkova/večera, i pružanje 
partnerstvu relevantnih putnih informacija (u suradnji s općinom Castelfranco 
Veneto i autonomnom pokrajinom Trento). 
Dnevni red događanja bit će strukturiran na sljedeći način: 
- 13. listopada dolazak partnera u Italiju 
- 14. listopada dan u Castelfranco Veneto 
- 15.-16. listopada Bolzano i Trento 
- 17. listopada dan u Trentu 
(18. listopada odlazak partnera iz Italije) 
 
EN - The activity is related to the participation and organization of coordination 
meetings with strategic partners. 
The indicators of this activity refer to participation in 3 coordination meetings. 
 
ZORA and EURAC contributed to participating in presence coordination 
meetings with local and international partners and study visits that were held 
from March 12-14 in Zadar (in person and online), from June 5-7 the Consortium 
meeting was held in Šibenik, and on June 24 ZORA participated in the 



    
 

 
 

Community Potentials program meeting in Karlovac for participants from 
Karlovac County. 
 
EURAC is now working on organizing the next study visit to Castelfranco 
Veneto, Bolzano and Trento to be held in Italy on October 14-18, 2024. EURAC 
is taking care of the complete organization of the Agenda, case study visits, 
lunches/dinners, and providing the partnership with relevant travel information 
(in cooperation with the Municipality of Castelfranco Veneto and Autonomous 
Province of Trento). 
The event agenda will be structured as follows: 
- October 13 arrival in Italy by the Partnership 
- October 14 day in Castelfranco Veneto 
- October 15-16 Bolzano and Trento 
- October 17 day in Trento 
(October 18, returning home from Italy) 
 

Planned 
Numerical 
Indicator for 
the Period 
from 1.3. to 
31.7.2024 

2 

Achieved 
Numerical 
Indicator for 
the Period 
from 1.3. to 
31.7.2024 

2  

Description 
of Achieved 
Outcome in 
the Period 
from 1.8. to 
31.12.2024 

 
HR 
Od 13. do 18. listopada 2024. EURAC je uspješno organizirao sveobuhvatni 
studijski posjet u Castelfranco Veneto, Bolzano i Trento s ciljem unapređenja 
međunarodne suradnje i razmjene znanja među partnerima. Itinerar je uključivao 
posjete lokacijama i tematske rasprave, počevši s obilaskom Ville i Parka 
Bolasco te prezentacijama o urbanim inovacijskim projektima poput VARCITIES-
a. Sudionici su sudjelovali u networking sesijama, radnim aktivnostima i 
sadržajnim razmjenama s lokalnim organizacijama. 

U Bolzanu je posjet obuhvatio istraživački centar EURAC-a i NOI Techpark, s 
naglaskom na održivu poljoprivredu, kružnu ekonomiju i tehnološke inovacije. 
Trento je ponudio bogate rasprave o teritorijalnoj koheziji, solidarnoj ekonomiji i 
naprednim istraživanjima na Fondaciji Bruno Kessler. Posjet je zaključen 
praktičnim istraživanjima lokalnih modela suradnje i zelenih inicijativa, dodatno 
jačajući veze unutar mreže i3.0. 

 
EN 
From October 13 to 18, 2024, EURAC successfully organized a comprehensive 
study visit to Castelfranco Veneto, Bolzano, and Trento, to improve international 
collaboration and knowledge exchange among the partners. The itinerary 
included site visits and thematic discussions, starting with a tour of Villa and 
Parco Bolasco and presentations on urban innovation projects such as 
VARCITIES. Participants engaged in networking sessions, working activities, 
and insightful exchanges with local organizations.  
 



    
 

 
 

In Bolzano, the visit featured EURAC's research center and NOI Techpark, with 
a focus on sustainable agriculture, circular economy, and technological 
innovation. Trento offered rich discussions on territorial cohesion, solidarity 
economy, and cutting-edge research at Fondazione Bruno Kessler. The visit 
concluded with practical explorations of local cooperative models and green 
initiatives, reinforcing connections with the i3.0 network. 
 

Planned 
Numerical 
Indicator for 
the Period 
from 1.8. to 
31.12.2024 

1 

Achieved 
Numerical 
Indicator for 
the Period 
from 1.8. to 
31.12.2024 

1 

Explanation 
of Potential 
Deviations 
Between 
Achieved 
and Planned 
Outcomes in 
the 
Reporting 
Period 

I Semester 

 
HR - Nema odstupanja. Sljedeći studijski posjet Castelfranco Venetu, Bolzanu i 
Trentu održat će se u Italiji od 14. do 18. listopada 2024. u organizaciji EURAC-
a. 
 
EN - No deviations. The next study visit to Castelfranco Veneto, Bolzano and 
Trento will be held in Italy on October 14-18, 2024 and organized by EURAC. 
 
 
II Semester 

HR – Planirano studijsko putovanje Castelfranco Veneto - Bolzano-Trento 
uspješno je organzirano.  
EN - Study visit in Italy successfully delivered. Task accomplished. 
 

 

Task 6 

Outcome 
Indicator 

HR - Ostale aktivnosti u programskom području i3.0. Strateškog partnerstva 
EN - Other activities within i3.0 Strategic Partnership program area 

Planned 
Numerical 
Indicators for 
the Period 
from 1.1. to 
31.12.2024 

4 

Description of 
Achieved 
Planned 
Outcome in 
the Period 
from 1.3. to 
31.7.2024 

HR - Aktivnost se odnosi na različite aktivnosti, uključujući: 
EURAC: Identifikacija i implementacija softverskog rješenja (1) za upravljanje 
događajima u Hrvatskoj. 
ZORA: 3 istraživačke aktivnosti (3) i sudjelovanje u aktivnostima koje 
organizira bilo koji od partnera, a koordinira Nacionalna zaklada. 
 
Indikatori se odnose na: 
EURAC: 1 softversko rješenje dostupno za 2-3 zajednice (do studenog 2024.)  



    
 

 
 

ZORA: 1. istraživačka aktivnost 300 - 400 ispitanika (do srpnja 2024.); 2. 
istraživačka aktivnost (40 polaznika/ispitanika do srpnja 2024.); 3. istraživačka 
aktivnost (40 polaznika/ispitanika do prosinca 2024.); sudjelovanje u 
aktivnostima. 
 
Što se tiče softverskog rješenja, partneri su uključeni u izviđanje mogućih 
postojećih komercijalnih proizvoda. Najzanimljivijim se pokazao “Geo.Works” 
https://geo.works/, koji je razvila talijanska ICT tvrtka “Berenice” 
https://berenice.it/. 
Tvrtka je kontaktirana kako bi se dalje razgovaralo o potencijalima i 
ograničenjima dostupnog proizvoda i kako se to trenutno provodi u Italiji (na 
primjer u gradu Milanu).  
Rasprava je rezultirala potrebom pojednostavljenja i prilagodbe tijeka rada s 
informacijama specifičnim potrebama Hrvatske (prilagodba i prilagodba 
lokalnim potrebama i jeziku), te pojednostavljenja nekih funkcija, sukladno 
stupnju digitalizacije (infrastruktura i vještine).  
Još jedna točka rasprave ticala se vlasništva nad softverskim rješenjem za 
upravljanje događanjima (odlučeno je da će to biti Nacionalna zaklada) i 
definiranja provedbenih zajednica (dogovorene su najviše 3 lokalne zajednice, 
na temelju zajedničkog tijeka rada). Predstavnik “Berenice” održao je online 
prezentaciju i3.0 partnerima tijekom koordinacijskog sastanka partnera u 
Šibeniku i dobio je pozitivne povratne informacije. 
 
Što se tiče istraživačkih aktivnosti (ZORA), one su planirane kako slijedi: 
• Istraživanje u lokalnim zajednicama uključenim u Strateško partnerstvo 
„Istraživanje stavova lokalnog stanovništva o kvaliteti života i dostignutom 
stupnju održivog razvoja lokalne zajednice“  
• Anketa među polaznicima „Međugeneracijski stavovi o potencijalima i 
mogućnostima održivog razvoja zajednice“ (prije izvođenja aktivnosti)  
• Anketa među polaznicima „Međugeneracijski stavovi o potencijalima i 
mogućnostima održivog razvoja zajednice“ (usporedba rezultata i napretka 
između ankete iz srpnja i ove, nakon provedenih aktivnosti)  
 
Planirane aktivnosti istraživanja naknadno su odgođene za sljedeće razdoblje 
suradnje. 
 
EN - The activity related to various activities, including: 
EURAC: the identification and implementation of a software solution (1) for 
events management in Croatia. 
ZORA: 3 research activities (3) and participation in the activities organized by 
any of the partners and coordinated by the National Foundation. 
 
Indicators refer to: 
EURAC: 1 software solution available for 2-3 communities (by November 
2024)  
ZORA: 1st research activity 300 - 400 respondents (by July 2024); 2nd 
research activity (40 attendees/respondents by July 2024); 3rd research 
activity (40 attendees/respondents by December 2024); participation in the 
activities. 
 
Concerning the software solution, partners have been involved in the scouting 
of possible existing commercial products. The most interesting one, resulted 
in “Geo.Works” https://geo.works/, developed by the Italian ICT company 
“Berenice” https://berenice.it/. 
 

https://berenice.it/


    
 

 
 

The company has been contacted to further discuss potentials and limitations 
of the available product and how this is currently implemented in Italy (for 
example in the city of Milano). The discussion resulted in the need to simplify 
and adapt the workflow on information to the peculiar needs of Croatia 
(customization and adaptation to the local needs and language), and to 
simplify some functions, according to the level of digitalization (infrastructure 
and skills).  
Another discussion point concerned the ownership of the software solution for 
events management (it was decided that it would be the National Foundation) 
and the definition of the implementing communities (agreed on a maximum 3 
local communities, based on a common workflow). A representative of 
“Berenice” gave an online presentation to i3.0 partners during the meeting in 
Šibenik and it received positive feedback. 
 
Concerning research activities (ZORA), these have been planned as follows: 

 Survey in the local communities involved in the Strategic Partnership 
“Survey of the local population’s attitudes on quality of life and the 
achieved level of sustainable development of the local community”  

 Survey among the attendees “Intergenerational attitudes on the 
potential and possibilities of sustainable development of the 
community” (before delivering the activities)  

 Survey among the attendees “Intergenerational attitudes on the 
potential and possibilities of sustainable development of the 
community” (comparison of results and progress between survey from 
July and this one, after the execution of the activities)  

 
The planned research activities have been postponed to the next 
collaboration period. 
 
 
 

Planned 
Numerical 
Indicator for 
the Period 
from 1.3. to 
31.7.2024 

2 

Achieved 
Numerical 
Indicator for 
the Period 
from 1.3. to 
31.7.2024 

0 

Description of 
Achieved 
Outcome in 
the Period 
from 1.8. to 
31.12.2024 

HR 

Što se tiče softverskog rješenja, zbog kašnjenja u početku dogovora sa 
zajednicama, EURAC je dogovorio s Nacionalnom zakladom da aktivnosti u 
2024. godini ograniči na studiju izvedivosti primjene rješenja u Hrvatskoj, te 
na kupnju licence i cloud prostora na godinu dana koje će provesti Zaklada 
ZORA 

EURAC je proveo postupak javne nabave pozivajući 3 tvrtke da dostave 
ponudu za izradu studije izvedivosti do prosinca 2024. godine, uključujući: 



    
 

 
 

A. Rasprava o potrebama s udrugom ZORA, Nacionalnom zakladom za 
razvoj civilnog društva i odabranim lokalnim zajednicama (najviše 3). 
Najmanje jedno osobno predstavljanje u Hrvatskoj u studenom 2024. kako bi 
se razgovaralo sa zajednicama. Prezentacija modula lokalnim zajednicama. 
Prikupljanje povratnih informacija i rasprava o lokalnim specifičnostima. 

B. Formulacija prijedloga za konfiguraciju modula koji uključuje 
pojednostavljeno rješenje s popisom aktivnosti (prilagodba će se odnositi 
samo na različite logotipe/nazive zajednica); 

C. Procjena troškova, vještina i vremena za implementaciju rješenja iz točke B 
u 2025. godini, uključujući daljinske aktivnosti te eventualna putovanja i 
posjete lokacijama. 

Talijanska ICT tvrtka “Berenice” je odabrana i izvela ove aktivnosti, dostavivši 
svoj prijedlog za dizajn projekta i nastavak aktivnosti u 2025. godini (vidi 
dokument “i3.0 Events Permitting Project Design – Final”). Predstavnik tvrtke 
“Berenice” održao je osobnu prezentaciju lokalnim zajednicama, Nacionalnoj 
zakladi i ZORI tijekom sastanka u Zadru 20. studenog te je primio povratne 
informacije od predstavnika lokalnih zajednica. 

ZORA je provela postupak jednostavne nabave pozivajući 3 tvrtke da dostave 
ponudu za pružanje softverske licence i cloud prostora na godinu dana. 
Talijanska ICT tvrtka “Berenice” je odabrana i ugovor je potpisan na vrijeme. 
Početna stranica portala je online: https://zadar-
test.geo.works/permits/Account/Login 

Odustalo se od planiranih aktivnosti istraživanja koje je trebala provesti Zora 
te će se u dogovoru sa Nacionalnom zakladom provesti naknadno u 
sljedećem razdoblju suradnje. Sredstva planirana za istraživanja su 
prenamjenom usmjerena na ostale dogovorene i odobrene aktivnosti. 
 
 
EN 
 
EURAC 
Concerning the software solution, because of the delay in the starting of the 
discussion with the communities, EURAC agreed with the National 
Foundation to limit activities in 2024 to a feasibility study on the application of 
the solution in Croatia and ZORA to purchase a license and cloud space for 1 
year. 
 
EURAC did a public procurement process inviting 3 companies to submit an 
offer for the provision of the feasibility study by December 2024, including:  
A. Discuss needs with ZORA association, National Foundation for Civil 
Society Development and selected local communities (should have been a 
maximum of 3).  At least one in-person visit to Croatia in November 2024 to 
discuss with communities. Presentation of the module to local communities. 
Collection of feedback and discussion of local specifics. 
B. Formulation of a proposal for the configuration of the module 
contemplating a simplified solution with check list of activities, (customization 
will be related only to distinct logos/names of communities); 
C. Estimation of cost, skills and time for implementation in 2025 of the 
solution proposed in point B, including remote activities as well as any travel 
and site visits.  

https://zadar-test.geo.works/permits/Account/Login
https://zadar-test.geo.works/permits/Account/Login


    
 

 
 

 
The Italian ICT company “Berenice” was selected and performed these 
activities, delivering its proposal for the project design and prosecution of 
activities in 2025 (see document “i3.0 Events Permitting Project Design – 
Final”).  A representative of “Berenice” gave an in-person presentation to local 
communities and National Foundation and ZORA during the meeting in Zadar 
on 20th Novembre and he received feedback of interest from local 
communities' representatives. 
 
 
ZORA did a procurement process inviting 3 companies to submit an offer for 
the provision of the software license and cloud space for 1 year. The Italian 
ICT company “Berenice” was selected and the contract signed on time. The 
landing page of the portal is online: https://zadar-
test.geo.works/permits/Account/Login  
 

Planned 
Numerical 
Indicator for 
the Period 
from 1.8. to 
31.12.2024 

1 Studija izvedivosti za implementaciju u 2025. godini / 1 feasibility study for 
implementation in 2025  
1 Početna stranica "Portala za dozvole za događanja" / 1 landing page of 
“Events Permitting Portal” 

Achieved 
Numerical 
Indicator for 
the Period 
from 1.8. to 
31.12.2024 

1 Studija izvedivosti za implementaciju u 2025. godini / 1 feasibility study for 
implementation in 2025  
1 Početna stranica "Portala za dozvole za događanja" / 1 landing page of 
“Events Permitting Portal” 
 

Explanation of 
Potential 
Deviations 
Between 
Achieved and 
Planned 
Outcomes in 
the Reporting 
Period 

I Semester 

 
HR - Neka odstupanja, uglavnom povezana s određenim kašnjenjima u 
pokretanju i3.0 aktivnosti te razumijevanju okvirnih uvjeta, predstavljaju izazov 
za vremenski raspored implementacije. 
Što se tiče softvera: sljedeći koraci do kraja 2024. su kupnja softverske 
licence i prostora u oblaku koji će biti u vlasništvu Nacionalne zaklade; odabir 
tehničkog vanjskog stručnjaka za konfiguraciju i prijevod softvera (EURAC, 
ZORA); praktična provedba u 3 lokalne zajednice, uključujući smjernice za 
konfiguraciju i prijevod (ZORA, EURAC i Nacionalna zaklada). Ova zadnja 
točka će zahtijevati snažnu predanost i suradnju svih dionika 
 
Što se tiče istraživačkih aktivnosti, one će se provoditi u narednom razdoblju 
suradnje. 
 
EN - Some deviations, mostly related to some delays in the starting of i3.0 
activities and understanding of framework conditions, are challenging the 
implementation timeline. 
Concerning the software: the next steps by the end of 2024 are the purchase 
of the software license and cloud space that will be owned by the National 
Foundation; the selection of the technical external expert to configure and 
translate the software (EURAC, ZORA); practical implementation in 3 local 
communities, including guidance on configuration and translation (ZORA, 
EURAC, and National Foundation). This last point will require a strong 
commitment and collaboration from all stakeholders 
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Concerning research activities they will be done in the next collaboration 
period. 
 
II Semester 
 

HR 
Određena odstupanja, uglavnom vezana uz kašnjenja u početku i3.0 
aktivnosti i razumijevanje okvirnih uvjeta, izazvala su promjene u 
provedbenom planu. 

Što se tiče softvera, sada su definirani okvirni uvjeti, sljedeći koraci i koristi. 
Praktična primjena u lokalnim zajednicama provest će se 2025. godine, 
uključujući smjernice za konfiguraciju i prijevod (Zaklada ZORA, EURAC i 
Nacionalna zaklada). Ovo će zahtijevati snažnu posvećenost i suradnju svih 
dionika i lokalnih zajednica, ali će biti ključni element u digitalizaciji javnog 
sektora i glavni rezultat i3.0 partnerstva u 2025. godini. 

Odustalo se od planiranih aktivnosti istraživanja koje je trebala provesti Zora 
te će se u dogovoru sa Nacionalnom zakladom provesti naknadno u 
sljedećem razdoblju suradnje. Sredstva planirana za istraživanja su 
prenamjenom usmjerena na ostale dogovorene i odobrene aktivnosti. 
 
 
EN 
Some deviations, mostly related to some delays in the starting of i3.0 activities 
and understanding of framework conditions challenged the implementation 
timeline. 
Concerning the software now the boundary conditions, next steps and 
benefits have been defined. The practical implementation in local 
communities will take place in 2025, including guidance on configuration and 
translation (ZORA, EURAC, and National Foundation). This will require a 
strong commitment and collaboration from all stakeholders and local 
communities but will be a key element in the digitalization of the public sector 
and a result for the i3.0 partnership in 2025. 

The planned research activities to be conducted by Zora have been 
cancelled, and they will be carried out later in the next period of cooperation, 
in agreement with the National Foundation. The funds initially allocated for the 
research have been reallocated to other agreed and approved activities. 

 


