1

For the Select and Define phases:

- Define the list of activities/projects required across the value chain, outlining interdependencies and considering sequencing and lead times
- Overlay risk assessment onto roadmap (e.g., high-probability execution risks built into the timeline)
- Create a detailed list of milestones planned over time, linked to above activities
- From Section 6
- Risk register Input from Workstream 6

2

For the Execute and Operate phases, develop a high-level view on the main milestones per phase and associated timeline for each activity

- Decarbonization potential, ambition and timeline (if available) for the corridor
- Lead time for key equipment

dul

